
Education Abroad Flowchart 
 

It takes about 12 to 18 months to plan for an education abroad program – from 

site visit, to proposal, to approval, to promotion, to departure! 

 

 

 

Program director expresses 
interest in developing an 
education abroad (EA) 

program for credit or service 
learning. Gathers information 

and advice from Office of 
Internationalization (IZN) and 

attends any training. 

 

Annually in August 
(summer programs); Jan. 

(winter/spring progs) 
 

Finalize program proposals or 
consider site visits; estimate 

emergency fund % 

 

14-16 months before 
program start 

 
Work with IZN on program 

details and proposed budget, 
course registration, and travel 

arrangements. 

10-12 months before 
program start 

 
Proposal is reviewed and 

approved by IZN, Finance, 
ASA. spring/winter progs: 

March; summer progs: 
August 

 

Program director develops 
preliminary proposal and 

discusses with dean. 
Program director shares 

proposal with IZN. 
 

 

11-14 months before 
program start 

 
Program proposals due to 

IZN: winter/spring progs: 

Dec. 1; summer progs:  
June 30 

8-11 months before 
program start 

 
Travel Prior Approval, 

program development, initial 
travel preps, recruitment 

planning, form submission, & 
financial account set-up 

 

4-10 months before 

program start 

Program promotion, 

registration, and tracking. 

winter/spring progs: May; 

summer progs: September 

2-4 months before prog start 
 

Mandatory participant 
orientations (with program dir. 
& IZN); student travel priors 

Program Execution 
 

Program departure, 
implementation, and return 

1 week after program 
completion 

 
Expense reports; post-

completion student surveys 
(with the Office of Co-
curricular Assessment) 

1 month after program 
completion 

 
Program director ensures 
students have completed 
surveys; EA final program 
report submitted to IZN. 


